Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
October 1, 2009 thru December 31, 2009 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$1,427,732.00

Total Budget:
$21,027,732.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period To Date

N/A $20,427,687.06
$0.00 $20,427,687.06
$3,958,882.90 $5,761,888.74

$3,916,043.40 $5,719,049.24

$3,916,043.40 $5,719,049.24

$0.00 $0.00

$0.00 $0.00

$0.00 $550,900.00

$5,934,746.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

$8,138,346.00

Minimum Non-Federal Match
Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required To Date
0.00%

0.00%

$0.00 $8,138,346.00
$2,940,000.00 $0.00
$1,960,000.00 $226,721.17
$0.00 $226,721.17
Target Actual
$4,900,000.00 $8,489,295.81

The State of Rhode Island has committed nearly all resources allocated from the Housing and Economic Recovery
Act of 2008. The program has exceeded its required low-income housing goals by committing over $5.3 million to
create 135 units of housing available to persons earning at or below 51% of Area Median Income (AMI).
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A total of 99 households have received acquisition financing, promoting homeownership of foreclosed properties
located within NSP targeted areas.

The NSP Land Bank has acquired a total of 129 units, which will be rehabilitated and/or redeveloped primarily for
affordable housing opportunities.

Finally, a total of 172 units, including many held in the Land Bank, were assisted

under the Acquisition/Rehabilitation line item. The investment has leveraged millions of additional dollars from
owner-occupied homebuyers, investors and non profit community development corporations. Construction
undertaken will keep many contractors employed during these tough econoomic times.

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI)
persons/households. All activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or
Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties
acquired through the NSP Land Bank, by program regulation these properties meet the National Objective of LMMI,
Area Benefit (LMMA). All properties in the Land Bank are located in NSP Target Areas, which are greater than 51%
LMMI. It should be noted that properties will generally be rehabilitated as affordable housing, additionally meeting
the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI -
Housing national objective. A large portion of these sites will be used to house persons at or below 50% of Area
Median Income (AMI), counting towards the State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to
purchase a foreclosed property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all
meet the LMMI-Housing (LMMH) national objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion
as the remainder the program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million,
To date, The State of Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects.
Goals vs Actuals

Land Bank 80-100 Units
Actual Land Bank 129 units

Development financing 75-100 units
Actual Development Financing 172 (Includes rental rehab and units for sale

Homebuyers Counseling 90
Actual Homebuyers Counseling 99

Demolition 28 units
Actual demolition 20 units

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
4
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099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation
103, Land Bank

104, State Demolition/Infrastructure
105, Homebuyer Counseling

107, Providence Homebuyer Assistance

108, Providence Acquisition/Rehabilitation

$39,738.24
$1,481,337.00
$219,538.54
$1,969,789.62
$0.00
$6,750.00
$24,500.00
$174,390.00

$1,960,000.00
$2,298,000.00
$7,338,000.00
$4,092,475.00
$864,000.00
$40,000.00
$300,000.00
$1,800,000.00

$106,721.17
$2,017,737.00
$240,730.54
$3,028,220.53
$0.00
$6,750.00
$24,500.00
$174,390.00

.
Il
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009 To Date

N/A $1,054,487.00
$0.00 $1,054,487.00
$39,738.24 $106,721.17
$39,738.24 $106,721.17
$39,738.24 $106,721.17
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Various Various NA NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
00000 Not Validated / N
Amount

N
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
01/08/2009

Benefit Type:

101-1 (Various Addresses Detailed)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

06/15/2009

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Responsible Organization:
Rhode Island Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $485,100.00
Total Budget $0.00 $485,100.00
Total Obligated $0.00 $485,100.00
Total Funds Drawdown $0.00 $485,100.00
Program Funds Drawdown $0.00 $485,100.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $485,100.00
Match Contributed $0.00 $1,940,400.00

Activity Description:

« 63 Grantland Road, Cranston ($21,600)
« 24 Oneida Street, Cranston ($18,200)

« 87 Norfolk Street, Cranston ($22,000)

» 93 Westcott Avenue, Cranston ($23,400)

» 291 Benefit Street, Pawtucket ($16,380)

» 81 Dawson Street, Pawtucket ($21,400)

57 Fiore Street, Pawtucket ($31,000)

125 Olympia Avenue, Pawtucket ($24,500)
« 526 Power Road, Pawtucket ($22,000)

» 535 Power Road, Pawtucket ($24,400)

» 108 Woodbury Street, Pawtucket ($27,400)

» 50 Chapin Avenue, Providence ($27,360)
162 Devonshire, Providence ($18,000)

35 Peter Street, Providence ($18,560)

117 Salina Street, Providence ($16,300)
282 Vermont Avenue, Providence ($25,000)

» 39 Bayonne Street, Warwick ($35,000)
» 77 Oakhurst, Warwick ($26,000)
233 Pierce Avenue, Warwick ($33,000)

152 New London Avenue, West Warwick ($16,000)
22 Wood Street, West Warwick ($17,600)
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Location Description:
NSP Target Areas:

 Cranston ($85,200)

» Pawtucket ($167,080)

* Providence ($105,220)
* Warwick ($94,000)

« West Warwick ($33,600)

Activity Progress Narrative:

Downpayment assistance provided to 22 households in various targeted NSP cities. Five of the 22 homes were sold to low

income homebuyers.

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
22

Beneficiaries Performance Measures

Low
# of Households 5
# Owner Households 5

Activity Locations
Address
535 Power Road

125 Olympia Ave
117 Salina St

108 Woodbury St
233 Pierce Ave

87 Norfolk St

39 Bayonne St

81 Dawson St

162 Devonshire St
35 Peter St

50 Chapin Ave
291 Benefit St

93 Westcott Ave
152 New London Ave
57 Fiore St

526 Power Road
24 Oneida St

22 Wood St

77 Oakhurst

This Report Period

Mod
17

17

City
Pawtucket
Pawtucket
Providence
Pawtucket
Warwick
Cranston
Warwick
Pawtucket
Providence
Providence
Providence
Pawtucket
Cranston
West Warwick
Pawtucket
Pawtucket
Cranston
West Warwick

Warwick

Total
22

22

County
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Cumulative Actual Total / Expected

Total
22/21

Cumulative Actual Total / Expected

Low
5/0

5/0

State
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Mod Total Low/Mod%
17/21 22/21 100.00
17/21 22/21 100.00

Zip Status / Accept

02860 Not Validated / N

02861 Not Validated / N

02908 Not Validated / N

02861 Not Validated / N

02888 Not Validated / N

02910 Not Validated / N

02889 Not Validated / N

02861 Not Validated / N

02908 Not Validated / N

02904 Not Validated / N

02909 Not Validated / N

02861 Not Validated / N

02910 Not Validated / N

02893 Not Validated / N

02861 Not Validated / N

02860 Not Validated / N

02920 Not Validated / N

02893 Not Validated / N

02889 Not Validated / N
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282 Vermont Ave Providence

63 Grantland Road Cranston

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

NA
NA

NA 02905 Not Validated / N
NA 02910 Not Validated / N
Amount
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

101

Projected Start Date:

09/14/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisitions financing was provided to:
» 88 Shawmut Avenue, Central Falls ($17,000)

» 65-67 Bailey Street, Cranston ($27,980)
» 21 Evergreen Street, Cranston ($24,800)
+ 214 Harmon Avenue, Cranston ($21,700)
» 2 Gardner Street, Cranston ($28,000)

« 90 Speck Avenue, Cranston ($29,000)

464 High Street, Cumberland ($27,500)

+ 100 Anthony Street, E. Providence ($31,000)
» 70 Hoppin Avenue, E. Providence ($24,000)

29 Starr St, Johnston ($28,000)

128 Dewey Avenue, Pawtucket ($24,600)
85 Forest Street, Pawtucket ($11,700)

» 136 John Street, Pawtucket ($22,572)

» 70 Olympia Avenue, Pawtucket ($29,600)

» 28 West Carpenter St, Pawtucket ($19,200)

61 Bucklin Avenue, Warwick ($25,200)
53 California Avenue, Warwick ($36,630)
32 Gibbons Ave, Warwick ($24,000)

101-3 (Various Addresses)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

10/07/2009

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009 To Date
N/A $608,376.00
$0.00 $608,376.00
$608,376.00 $608,376.00
$608,376.00 $608,376.00
$608,376.00 $608,376.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,514,904.00

$2,514,904.00

.
]
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» 17 Taneton Street, Warwick ($26,000)
« 72 Wingate Avenue, Warwick ($22,000)

« 16 Brayton Street, W. Warwick ($20,394)
» 71 Corson Street, W. Warwick ($24,000)
15 Morris St, W. Warwick ($32,000)

+ 39 1/2 Parker Street, W. Warwick ($31,5002)

Location Description:

» Central Falls ($17,000)

« Cranston ($131,480)

« Cumberland ($27,500)

« East Providence ($55,000)
« Johnston ($28,000)

» Pawtucket ($107,672)

* Warwick ($133,830)

* West Warwick ($107,894)

Activity Progress Narrative:

All of these homes were purchased with acquisitions financing assistance.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period

Total
28

0

Beneficiaries Performance Measures
This Report Period

Low
# of Households 3
# Owner Households 3

Activity Locations
Address
65-67 Bailey Street

72 Wingate Avenue
128 Dewey Ave

29 Starr Street

85 Forest Ave

28 West Carpenter St
39 1/2 Parker Street
70 Olympia Avenue
24 Harvest St

53 California Ave
464 High Street

70 Hoppin St

Mod
25

25

City
Cranston
Warwick
Pawtucket
Johnston
Pawtucket
Pawtucket
West Warwick
Pawtucket
Providence
Warwick
Cumberland

East Providence

12

Total
28

28

County
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
Mod
25/21

Low
3/3

3/3

State
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Total
28/24

0/24

25/21

Zip

02909
02882
02861
02919
02860
02860
02882
02861
02908
02888
02864
02915

Total Low/Mod%

100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
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71 Curson St West Warwick
21 Evergreen Street Cranston

16 Braynon St West Warwick
15 Morris St West Warwick
32 Gibbons Ave Warwick

61 Bucklin Ave Warwick

88 Shawmut Ave Central Falls
2 Garden Street Cranston

90 Speck Avenue Cranston

17 Taneton St Warwick

100 Anthony Street
214 Harmon Avenue

136 John Street

East Providence
Cranston

Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

02893
02910
02893
02893
02889
02888
02863
02910
02910
02889
02914
02909
02861

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount

13
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

101

Projected Start Date:

01/08/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

« 15 Orchard Street, Central Falls ($32,580)
* 44 Brookside Drive, Cranston ($30,000)

« 44 Byron Street, Cranston ($28,000)

» 180 Calaman Rd., Cranston ($37,440)

+ 105 Fiat Street, Cranston ($22,000)

» 98 Majestic Avenue, Cranston ($25,775)

» 157 Dexter Street, Cumberland ($38,500)

» 80 Willett Avenue, East Providence ($23,980)
» 68 Bell Street, Johnston ($37,000)

77 Atlantic Blvd, North Providence ($31,000)
261 Woodhaven Rd., Pawtucket ($34,800)
356 Blackstone Street, Providence ($28,300)
» 34 Brightwood Avenue, Providence ($34,100)
» 9 Glasgow Street, Providence ($20,000)

» 28 Wabun Street, Providence ($20,000)

129 Wilson Street, Providence ($16,350)

8 Harbour Avenue, West Warwick ($17,800)
39 Harding Street, West Warwick ($28,200)

101-4 (Various Addresses)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

09/02/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $599,683.00
$0.00 $599,683.00
$599,683.00 $599,683.00
$599,683.00 $599,683.00
$599,683.00 $599,683.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,398,730.00

$2,398,730.00

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



* 26 Shippee Avenue, West Warwick ($22,000)

» 564 Coe Street, Woonsocket ($23,900)
18 Fourth Avenue, Woonsocket ($19,960)
» 139 Kenwood Street, Woonsocket ($28,000)

Location Description:

 Central Falls ($32,580)

e Cranston ($143,215)

e Cumberland ($38,500)
 East Providence ($23,980)
« Johnston ($37,000)

« North Providence ($31,000)
« Pawtucket ($34,800)

* Providence ($118,750)

» West Warwick ($68,000)

» Woonsocket ($71,860)

Activity Progress Narrative:

All 19 homes utilized acquisition financing/downpayment assistance.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 22
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod Total

# of Households 4 18 22
# Owner Households 4 18 22
Activity Locations

Address City County
129 Wilson Street Providence NA
80 Willett Ave East Providence NA
44 Byron St Cranston NA
77 Atlantic Blvd North Providence NA
356 Blackstone St Providence NA
26 Shippee Ave West Warwick NA
9 Glasgow Street Providence NA
180 Calaman Blvd Cranston NA
8 Harbour Ave West Warwick NA
34 Brightwood ave Providence NA
18 Fourth Avenue Woonsocket NA
44 Brookside Drive Cranston NA

15

Cumulative Actual Total / Expected

Total
22/28

0/28

Cumulative Actual Total / Expected

Low
4/3

4/3

State
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Mod Total Low/Mod%
18/19 22/22 100.00
18/19 22/22 100.00

Zip Status / Accept

02907 Not Validated / N

02915 Not Validated / N

02920 Not Validated / N

02911 Not Validated / N

02907 Not Validated / N

02893 Not Validated / N

02908 Not Validated / N

02910 Not Validated / N

02893 Not Validated / N

02908 Not Validated / N

02895 Not Validated / N

02910 Not Validated / N
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261 Woodhaven Rd Pawtucket

157 Dexter Street Cumberland
39 Harding Street West Warwick
105 Fiat Street Cranston

15 Orchard Street Central Falls
139 Kenwood St Woonsocket
564 Coe St Woonsocket
68 Bell Street Johnston

98 Majestic Avenue Cranston

28 Wabun Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

02861
02864
02893
02910
02863
02895
02895
02919
02910
02908

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number: 101-6 (Acquistions Financing 10 various

addresses)
Activity Title: Acquisitions Financing
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number:

Project Title:

101 State Homebuyer Assistance
Projected Start Date: Projected End Date:
12/01/2009 12/01/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $255,278.00
Total Budget $0.00 $255,278.00
Total Obligated $255,278.00 $255,278.00
Total Funds Drawdown $255,278.00 $255,278.00
Program Funds Drawdown $255,278.00 $255,278.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

Match Contributed

$1,021,112.00

$1,021,112.00

Activity Description:

Acquisition Financing assistance provided to 10 owner occupied homebuyers.

» 65 Essex St, Cranston, Rl 02910 ($19,998)

132 Cadorna Street, East Providence 02914 ($22,680)
94 Turner Ave East Providence 02915 ($33,900)

203 Obed Avenue North Providence 02904 ($17,000)

» 169 Clews Street, Pawtucket, Rl 02861 ($25,100)
» 32 Francis Ave Pawtucket Rl 02860 ($25,600)

» 70 Rocco Ave Pawtucket RI 02860 ($25,000)

» 1087 Roosevelt Avenue, Pawtucket RI ($21,600)

» 84 Pine Grove Avenue, Warwick RI 02886 ($30,000)
» 35 Nash Ave, Warwick 02889 ($35,000)

Location Description:

 Cranston ($19,998)

« East Providence ($56,580)
North Providence ($17,000)
» Pawtucket ($97,300)

17
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» Warwick ($65,000)

Activity Progress Narrative:

Hombuyers Acqusition financing provided to 10 homebuyers. Two (2) of the ten (10) homebuyers were low income and the
remaining 8 were medium/moderate income buyers.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period

Total
10

0

Beneficiaries Performance Measures

Low
# of Households 2
# Owner Households 2

Activity Locations
Address
32 Francis Ave

132 Cardona Street
169 Clews Street
203 Obed Avenue
35 Nash Ave

94 Turner Ave

1087 Roosevelt Ave
70 Rocco Avenue
65 Essex Street

84 Pine Grove Avenue

This Report Period

Mod
8

8

City

Pawtucket

East Providence
Pawtucket

North Providence
Warwick

East Providence
Pawtucket
Pawtucket
Cranston

Warwick

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
10

10

County
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA

Cumulative Actual Total / Expected

Total
10/10

0/10

Cumulative Actual Total / Expected

Low
2/2

22

State
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA

Mod Total Low/Mod%
8/8 10/10 100.00
8/8 10/10 100.00

Zip Status / Accept

02860 Not Validated / N

02914 Not Validated / N

02861 Not Validated / N

02904 Not Validated / N

02889 Not Validated / N

02915 Not Validated / N

02860 Not Validated / N

02860 Not Validated / N

02910 Not Validated / N

02886 Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/17/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition financing provided to the following addresses:

» 34 Queen, Cranston ($33,060)
» 375-377 Webster, Cranston ($28,000)

11 Bristol, Pawtucket ($22,720)

» 203 Chandler, Pawtucket ($17,800)

» 60 Columbine, Pawtucket ($23,600)

» 699 Cottage, Pawtucket ($20,200)

» 66 Rosella, Pawtucket ($26,200)

« 184 Rosemere, Pawtucket ($23,980)
» 54 West Cole, Pawtucket ($16,400)

» 176 Talcott, Woonsocket ($29,005)

Location Description:

* Cranston ($61,060)
» Pawtucket ($150,900)
» Woonsocket ($29,005)

Activity Progress Narrative:

101-7 Various Addresses
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

07/17/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $240,960.00
$0.00 $240,960.00
$18,000.00 $18,000.00
$18,000.00 $18,000.00
$18,000.00 $18,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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State is in the process of recapturing funds. City of Providence received funds to provide for downpayment assistance however

homebuyer did not acquire the property.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1
Activity Locations
Address City County
138-140 Admiral St providence NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
2/12

0/12

Cumulative Actual Total / Expected

Low
1/0

1/0

Mod
0/10

0/10

State
NA

Total Low/Mod%

2/10 50.00
2/10 50.00
Zip Status / Accept
02908 Not Validated / N
Amount
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Grantee Activity Number: 102-1 (Various Sites inspections and appraisals)

Activity Title: Activity Delivery Cost

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $66,566.49

Total Budget $0.00 $66,566.49

Total Obligated $16,104.54 $16,104.54

Total Funds Drawdown $16,104.54 $16,104.54
Program Funds Drawdown $16,104.54 $16,104.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Activity delivery costs, inspections

Location Description:

Activity Progress Narrative:

Various properties had inspections and appraisals prior to acquisitions.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
Activity Locations
Address City County
Various Locations Various NSP Cities NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
State Zip Status / Accept
NA 00000 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

102-3 (395 Central St Rehab)
Residential Rehab

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date:
10/22/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $146,195.00
Total Budget $0.00 $146,195.00
Total Obligated $146,195.00 $146,195.00
Total Funds Drawdown $146,195.00 $146,195.00
Program Funds Drawdown $146,195.00 $146,195.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

Rehabilitation of the house is almost complete.

Location Description:

REACH is the designated developer of this 3 unit multifamily rental

Activity Progress Narrative:

Project is almost completed.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
1

This Report Period

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected

Total Total
# of Housing Units 3 6/3
# of Singlefamily Units 0 0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
Activity Locations
Address City
395 Central Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 6/3 50.00
State Zip Status / Accept
NA 02863 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-4 (175 Cross St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $77,402.21
$0.00 $77,402.21
$57,239.00 $57,239.00
$57,239.00 $57,239.00
$57,239.00 $57,239.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

One of the units will be owner occupied. Rehabilitation of the house

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

Constrution underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 2

25

is almost complete.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 1
Activity Locations
Address City
175 Cross St Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod%
11 2/2 100.00
State Zip Status / Accept
NA 02863 Not Validated / N
Amount

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/16/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-15 (81-83 Pacific Street)
Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

12/16/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

PCDC will be the developer of the 2 unit building.

Location Description:

81-83 Pacific Street is located in Central Falls Rhode Island.

Activity Progress Narrative:

Rehabilitation of property is almost complete.

Accomplishments Performance Measures

# of Properties

# of Housing Units

Oct 1 thru Dec 31, 2009 To Date
N/A $46,338.07
$0.00 $46,338.07
$46,338.07 $46,338.07
$46,338.07 $46,338.07
$46,338.07 $46,338.07
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
1 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
2 2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
81-83 PAcific Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
NA 02863 Not Validated / N
Amount
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Grantee Activity Number: 103-16 (118 Potters Avenue)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/17/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

12/17/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $42,794.72
$0.00 $42,794.72
$42,794.72 $42,794.72
$42,794.72 $42,794.72
$42,794.72 $42,794.72
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Stop Wasting Abandoned Properties is the developer of the single family home.

Location Description:

118 Potters Avenue is a single family home located within the city of Providence.

Activity Progress Narrative:

SWARP is the developer of this property. They are waiting on additional funding sources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
118 Potters Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02905 Not Validated / N
Amount
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Grantee Activity Number: 103-17 (367 Friendship St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/01/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

12/01/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $85,692.40
$0.00 $85,692.40
$85,692.40 $85,692.40
$85,692.40 $85,692.40
$85,692.40 $85,692.40
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Stop Wasting Abandoned Property is the developer of the building and owns numerous multifamily rentals on Pine Street which

is one block away from site.

Location Description:

367 Friendship Street is a 3 family home located in South Providence.

Activity Progress Narrative:

SWARP is the developer of the property. Developer is waiting for additional sources of funds prior to commencing construction.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

31

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
367 Friendship Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02907 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

06/25/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-18 (63-67 Candace St)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

12/25/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $50,682.70
$0.00 $50,682.70
$50,682.70 $50,682.70
$50,682.70 $50,682.70
$50,682.70 $50,682.70
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Smith Hill CDC will renovate the three unit building and keep within their rental portfilio.

Location Description:

63-67 Candance street is a 3 unit property located in the Smith Hill neighborhood of Providence.

Activity Progress Narrative:

Smith Hill CDC is obtaining additional funding sources.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 3

33

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
63 - 67 Candace Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

34
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Grantee Activity Number: 103-19 (1-3 Sisson St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/30/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

12/30/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $79,255.64
$0.00 $79,255.64
$79,255.64 $79,255.64
$79,255.64 $79,255.64
$79,255.64 $79,255.64
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

House of Hope will renovate this two family home and market it to income eligible renters

Location Description:

2 family home located in West Warwick

Activity Progress Narrative:

House of Hope is obtaining other financing sources to renovate the

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2
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building.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
1 -3 Sisson Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

36
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Grantee Activity Number: 103-1a (Feasibility Fund)

Activity Title: Activity Delivery Cost - Feasibility Fund

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $380,000.00
$0.00 $380,000.00
$41,013.00 $141,013.00
$41,013.00 $141,013.00
$41,013.00 $141,013.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include

appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Initial feasibility/suitability fr NSP assistance will be necessary on properties identified.

appraisals, legal (title) and lead clearance inspections.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 100

This Report Period
Total
# of Housing Units 150
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Cost under this analysis include

Cumulative Actual Total / Expected
Total
100/100

Cumulative Actual Total / Expected
Total
150/150
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept
Various Addresses Eleven Communities NA NA 00000 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

103-1b (Activity Delivery Costs for Land Bank)
Activity Delivery Costs

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $670,421.67
$0.00 $670,421.67
$17,100.57 $17,100.57
$17,100.57 $17,100.57
$17,100.57 $17,100.57
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

Property management fees for landbanked properties

Accomplishments Performance Measures
This Report Period
Total

# of Properties 100

This Report Period
Total

# of Housing Units 100
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Cumulative Actual Total / Expected
Total
100/100

Cumulative Actual Total / Expected
Total
100/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
Various Various Cities

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 00000 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-20 (78 Anthony Street)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $114,663.88
$0.00 $114,663.88
$114,663.88 $114,663.88
$114,663.88 $114,663.88
$114,663.88 $114,663.88
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Single family residence located in East Providence, RI. to be develo

Activity Progress Narrative:

Landbank property other sources of are being compiled.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1
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ped by the City of East Providence.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
78 Anthony Street East Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02914 Not Validated / N
Amount

42
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Grantee Activity Number: 103-21 (32 Melrose)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $62,830.43
$0.00 $62,830.43
$62,830.43 $62,830.43
$62,830.43 $62,830.43
$62,830.43 $62,830.43
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in West Warwick to be developed by House of Hope.

Activity Progress Narrative:

House of Hope is the developer. Additional sources are being investigated.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

43

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
32 Melrose St West Warwick

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02893 Not Validated / N
Amount

a4

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

103-22 (32 Yale Avenue)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $43,349.12
$0.00 $43,349.12
$43,349.12 $43,349.12
$43,349.12 $43,349.12
$43,349.12 $43,349.12
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Three family residential property located in the City of Providence's Mount Pleasant neighborhood. Blessing Way is the

developer.

Activity Progress Narrative:

Additional sources of funding is underway

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 3

45

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
32 Yale Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

46

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-23 (5-7 Wendell Street)

Activity Title: Land Bank

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $86,758.64

Total Budget $0.00 $86,758.64

Total Obligated $86,758.64 $86,758.64

Total Funds Drawdown $86,758.64 $86,758.64
Program Funds Drawdown $86,758.64 $86,758.64
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Single Family home located in the City of Providence. West EImwood Housing Development Corporation is the developer.

Activity Progress Narrative:

West EImwood is the developer of property and is seeking additional sources.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
47

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
5-7 Wendell St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

48

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-24 (853-855 Atwells Avenue)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $71,585.55
$0.00 $71,585.55
$71,585.55 $71,585.55
$71,585.55 $71,585.55
$71,585.55 $71,585.55
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

3 Family Home located within the city of Providence. D & P Real Estate Advisors LLC & Truth Box are the prospective

developers.

Activity Progress Narrative:

D & P Real Estate Advisors are the developers and are obtaining additional sources of funding.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

49

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
853-855 Atwells Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

50

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-25 (109 & 1B Delaine St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $96,746.26
$0.00 $96,746.26
$96,746.26 $96,746.26
$96,746.26 $96,746.26
$96,746.26 $96,746.26
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

5 Unit Building to be developed by Nickerson Center.

Activity Progress Narrative:

Nickerson House is the developer of property. They are seeking additional sources to develop site.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 5

51

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
5/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
109 & 1b Delaine St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

52

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-26 (64 Ocean Street)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $45,761.57
$0.00 $45,761.57
$45,761.57 $45,761.57
$45,761.57 $45,761.57
$45,761.57 $45,761.57
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

3 unit building will be developed by Stop Wasting Abandoned Property (SWAP).

Activity Progress Narrative:

SWARP is the developer of this property and is seeking alternative sources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

53

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
64 Ocean St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02905 Not Validated / N
Amount

54

i
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-27 (26 Carpenter St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $86,058.62
$0.00 $86,058.62
$86,058.62 $86,058.62
$86,058.62 $86,058.62
$86,058.62 $86,058.62
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in Cumberland to be renovated by the Cumberland Housing Authority.

Activity Progress Narrative:

Cumberland housing authority is the developer of this property. The CHA may use CDBG to renovate and rehabilitate the

property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

55

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
26 Carpenter St cumberland

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02864 Not Validated / N
Amount

56

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-28 (65 Camden St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $73,838.13
$0.00 $73,838.13
$73,838.13 $73,838.13
$73,838.13 $73,838.13
$73,838.13 $73,838.13
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the developer of this 2 unit building located in the Smith Hill neighborhood of the City of Providence.

Activity Progress Narrative:

Smith Hill CDC is the developer and is seeking additional sources to renovate this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

57

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address City
65 Camden Street providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

58

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-29 (698-702 Main St)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009

N/A
$0.00

$131,173.37
$131,173.37

$131,173.37
$0.00

$0.00
$0.00

$0.00

To Date
$131,173.37
$131,173.37

$131,173.37
$131,173.37

$131,173.37
$0.00

$0.00
$0.00

$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Pawtucket Redevelopment Corp a division of the City of Pawtucket's redevelopment agency will redevelop this 7 unit building.

Activity Progress Narrative:

Pawtucket Redevelopment Agency will develop this 7 unit building. They may use CDBG and Home funds to renovate.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 7

59

Cumulative Actual Total / Expected

Total
1/1

Cumulative Actual Total / Expected

Total
717

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
698 702 Main St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02860 Not Validated / N
Amount

60

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-30 (70 Pond St)

Activity Title: Land bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $71,363.80
$0.00 $71,363.80
$71,363.80 $71,363.80
$71,363.80 $71,363.80
$71,363.80 $71,363.80
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Pawtuxet Valley Community housing will develop this single family home.

Activity Progress Narrative:

Pawtuxet Valley Community is obtaining additional resources to rehabilitate this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

61

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address City
70 Pond Street Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02860 Not Validated / N
Amount

62

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-31 (541-543 Pine St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $26,555.55
$0.00 $26,555.55
$26,555.55 $26,555.55
$26,555.55 $26,555.55
$26,555.55 $26,555.55
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Reach will develop this 3 unit building located in Central Falls.

Activity Progress Narrative:

City of Central Falls is obtaining additional sources for rehabilitating

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

63

the property.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
541-543 Pine St Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
NA 02863 Not Validated / N
Amount

64

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-32 (118-120 Railroad St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $44,651.68
$0.00 $44,651.68
$44,651.68 $44,651.68
$44,651.68 $44,651.68
$44,651.68 $44,651.68
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:
REACH will develop this 3 rehabilitate this 3 unit building.

Activity Progress Narrative:

REACH will develop this 3 family home once additional sources are

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

65

obtained.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City
118-120 Railroad Street Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02863 Not Validated / N
Amount

66

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-33 (58 Candace St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $55,750.21
$0.00 $55,750.21
$55,750.21 $55,750.21
$55,750.21 $55,750.21
$55,750.21 $55,750.21
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer of this property.

Activity Progress Narrative:

Smith Hill CDC is seeking additional sources to renovate this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

67

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
58 Candace St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

68
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-34 (173 Petteys Avenue)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $41,030.28
$0.00 $41,030.28
$41,030.28 $41,030.28
$41,030.28 $41,030.28
$41,030.28 $41,030.28
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Onlneyville Housing Corporation is the designated developer for this property.

Activity Progress Narrative:

Olyneyville housing corp is the developer and is exploring additional sources for the rehabilitation of this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

69

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City
173 Petteys Avenue providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

70
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-35 (117 Daboll St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $26,273.89
$0.00 $26,273.89
$26,273.89 $26,273.89
$26,273.89 $26,273.89
$26,273.89 $26,273.89
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Community Works RI is the designated developer for this property.

Activity Progress Narrative:

CWRIis the developer. They are exploring additional resources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

71

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
117 Daboll Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02907 Not Validated / N
Amount

72

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-36 (24-26 Hyat St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $51,643.70
$0.00 $51,643.70
$51,643.70 $51,643.70
$51,643.70 $51,643.70
$51,643.70 $51,643.70
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Olneyville Housing is the designated developer for this property.

Activity Progress Narrative:

Olneyville Housing is the developer of this project. They are in the proess of obtaining addditional sources for rehab.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

73

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
24 - 26 Hyatt Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02905 Not Validated / N
Amount

74

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-37 (43-45 Violet St)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $50,880.86
$0.00 $50,880.86
$50,880.13 $50,880.13
$50,880.13 $50,880.13
$50,880.13 $50,880.13
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer for this site.

Activity Progress Narrative:

Smith Hill CDC is in the process of obtaining additional funds.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 2

75

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
43-45 Violet St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

76

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-38 (427 Pine St)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $67,805.86
$0.00 $67,805.86
$67,805.86 $67,805.86
$67,805.86 $67,805.86
$67,805.86 $67,805.86
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned property is the designated developer of th

Activity Progress Narrative:

SWARP is obtaining additional sources to rehab property.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 3

77

is property located in the city of providence

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
427 Pine Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02907 Not Validated / N
Amount

78

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-39 (99 Tell St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $72,924.55
$0.00 $72,924.55
$72,924.55 $72,924.55
$72,924.55 $72,924.55
$72,924.55 $72,924.55
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Developer has not been designated as of 10.29.09

Activity Progress Narrative:

Habitat fo Humanity will develop this single family home once they obtain rehab funds.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

79

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
99 Tell St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

80

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-40 (371 Public St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $49,459.54
$0.00 $49,459.54
$49,459.54 $49,459.54
$49,459.54 $49,459.54
$49,459.54 $49,459.54
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer of this site.

Activity Progress Narrative:

SWARP is the developer of the site. Seeking additional rehab sources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

81

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address City
371 Public St providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02905 Not Validated / N
Amount

82

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-41 (41 Pekin St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $64,271.07
$0.00 $64,271.07
$64,271.07 $64,271.07
$64,271.07 $64,271.07
$64,271.07 $64,271.07
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer of this property located within the city of providence.

Activity Progress Narrative:

Smith Hill CDC is in the process of obtaining additional resources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

83

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
41 Pekin St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

84

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-42 (87 Comstock Avenue)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $44,933.40
$0.00 $44,933.40
$44,933.40 $44,933.40
$44,933.40 $44,933.40
$44,933.40 $44,933.40
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer for this site.

Activity Progress Narrative:

SWARP is the developer and is in the process of obtaining additional rehab funds.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 0

85

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
87 Comstock Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02907 Not Validated / N
Amount

86

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-43 (84-86 Burnett St)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009 To Date
N/A $56,793.94
$0.00 $56,793.94
$56,793.94 $56,793.94
$56,793.94 $56,793.94
$56,793.94 $56,793.94
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Designated developer of this site is West EImwood Housing Development Corporation.

Activity Progress Narrative:

West EImwood Housing Development Corp is the develper. WHDC is in the process of securing additional rehab funds.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 4

87

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
4/4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
84-86 Burnett St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02907 Not Validated / N
Amount

88

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

103-44 (1168
Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Chalkstone Ave)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $69,809.35
$0.00 $69,809.35
$69,809.35 $69,809.35
$69,809.35 $69,809.35
$69,809.35 $69,809.35
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

The Blessing Way has been selected as the designated developer for this property located within the City of Providence.

Activity Progress Narrative:

Developer is in the process of acquiring rehab funds.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 3

89

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
1168 Chalkstone Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02908 Not Validated / N
Amount

90

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

105

Projected Start Date:
04/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

105-1 (Homebuyer Training Reimbursement)
Homebuyer Training Reimbursement

Homebuyer Counseling
Projected End Date:

10/16/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $6,750.00
$0.00 $6,750.00
$6,750.00 $6,750.00
$6,750.00 $6,750.00
$6,750.00 $6,750.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The Housing Network of Rhode Island received $150 for each family that recieves homebuyer education/first time homebuyers

certificate. To date they have assisted 45 homebuyers

Location Description:

Various locations throughout the NSP communities.

Activity Progress Narrative:

Hombuyer training and education payments made to the housing network. We pay them $150 per household that attends the

training.

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

91

Cumulative Actual Total / Expected

Total
45/45

0/45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Low
# of Households 4
# Owner Households 4

Activity Locations
Address
Multiple Streets

This Report Period

Mod
41

41

City

Various Cities

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
45

45

County
NA

Cumulative Actual Total / Expected

Low Mod
4/0 41/0
4/0 41/0

State
NA

Total Low/Mod%
45/45 100.00

45/45 100.00

Zip Status / Accept
00000 Not Validated / N
Amount

92

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 107-1 (37 Stillwater Avenue)

Activity Title: Acquisitions Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

09/30/2009 09/30/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $14,500.00

Total Budget $0.00 $14,500.00

Total Obligated $14,500.00 $14,500.00

Total Funds Drawdown $14,500.00 $14,500.00
Program Funds Drawdown $14,500.00 $14,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $14,500.00

Match Contributed $0.00 $58,000.00

Activity Description:

Homebuyers Financing Assistance provided by the city of providence. Project will also receive $50,000.00 in NSP rehabilitation
assistance. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit

after closing cost expenses are paid.

Location Description:

Single Family home located in the Mount Pleasant neighborhood of Providence.

Activity Progress Narrative:

Downpayment assistance provided to first time homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

93

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 1 0 1 1/1 0/0 2/1 50.00
# Owner Households 1 0 1 1/1 0/0 2/1 50.00

Activity Locations

Address City County State Zip Status / Accept
37 Stillwater Ave Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

94

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 107-2 (90 Cumerford Street)

Activity Title: Acquisitions Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

09/30/2009 09/30/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $10,000.00

Total Budget $0.00 $10,000.00

Total Obligated $10,000.00 $10,000.00

Total Funds Drawdown $10,000.00 $10,000.00
Program Funds Drawdown $10,000.00 $10,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Property owners have received $10,000 in downpayment assistance and will also receive and additional $49,500 in NSP
rehabilitation funds. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of
the profit after closing cost expenses are paid.

Location Description:

Single family home is located within the Silver Lake neighborhood of the city of Providence.

Activity Progress Narrative:

City of providence provided downpayment assistance to first time homebuyer.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 0 0/1
95

I, Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
90 Cumeford St

Mod
0

0

City

Providence

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County
NA

Cumulative Actual Total / Expected

Low Mod
11 0/0
1/1 0/0

State
NA

Total Low/Mod%

11 100.00
1/1 100.00
Zip Status / Accept
02909 Not Validated / N
Amount

96

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

05/14/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Rehabilitation of a owner occupied single family home.

Location Description:

Property located in the Wanskuck neighborhood of the city of provid

Activity Progress Narrative:

Rehab is currently underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

97

108-1 (162 Devonshire St Rehab)
162 Devonshire Street

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2009 To Date
N/A $42,839.50
$0.00 $42,839.50
$42,839.50 $42,839.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

ence.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 2/1 2/1 100.00
Activity Locations
Address City County State Zip Status / Accept
162 Devonshire St Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

98
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
05/15/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

108-2 (169 Congress Ave Rehab)
Rehabilitation Funds

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $186,820.00
Total Budget $0.00 $186,820.00
Total Obligated $90,681.00 $90,681.00
Total Funds Drawdown $90,681.00 $90,681.00
Program Funds Drawdown $90,681.00 $90,681.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Activity Progress Narrative:

Rehab is currently underway.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 2 2
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Cumulative Actual Total / Expected
Total
4/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 4/2 4/2 100.00
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Activity Locations
Address City

169 Congress Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02909 Not Validated / N
Amount

100
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
09/30/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

108-3 (47 Powhatan Street)
Acquisition of (47 Powhatan St)

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/30/2009

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Oct 1 thru Dec 31, 2009

N/A
$0.00

$72,000.00
$72,000.00

$72,000.00
$0.00

$0.00
$0.00

$0.00

To Date
$72,000.00

$72,000.00

$72,000.00
$72,000.00

$72,000.00
$0.00

$0.00
$0.00

$0.00

City of Providence has acquired a 2 family home on behalf of the developer Rejuvenation LLC. Property will be developed by
Rejuvenation L.L.C. and sold to a LMMI home buyer. Rehab costs estimated at $127,000.

Location Description:

Property is located in the Armory Historic district of the city of Providence. Any work done to the exterior of the house or site
would require approval by the Providence Historic District Commission.

Activity Progress Narrative:

City of Providence Acquired this property and rehab is currently underway. Developer will sell to a first time homebuyer.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
2
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 2 2 0/0 2/2 2/2 100.00
Activity Locations
Address City County State Zip Status / Accept
47 Powhatan St Providence NA NA 02909 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

102
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Grantee Activity Number:
Activity Title: Rehabilitatio
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Property will be rehabilatated for owner occupied residence. Proper

108-4 (37 Stillwater Ave Rehab)

n of Structures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2009 To Date
N/A $49,400.00
$0.00 $49,400.00
$6,849.00 $6,849.00
$6,849.00 $6,849.00
$6,849.00 $6,849.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

ty is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the

Activity Progress Narrative:

Rehab is currently underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1
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City of Providence.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/0 0/0 11 100.00
Activity Locations
Address City County State Zip Status / Accept
37 Stillwater Ave Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

104
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Grantee Activity Number:
Activity Title: Rehabilitatio
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

108-5 (90 Cumeford Street Rehab)

n of Residential

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2009 To Date
N/A $30,700.00
$0.00 $30,700.00
$4,860.00 $4,860.00
$4,860.00 $4,860.00
$4,860.00 $4,860.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Rehabilitation of Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the

profit after closing cost expenses are paid.

Location Description:

Single family home is located in the Silver Lake neighborhood of Providence. Owner also received homebuyers assistance in

the amount of $10,000.

Activity Progress Narrative:

Rehab is currently underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 11 0/0 11 100.00
Activity Locations
Address City County State Zip Status / Accept
90 Cumerford St Providence NA NA 02909 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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